COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 22/ 2014

ESTI MATE SUMVARY 09:13:18
CONTI D C18887 ESTI MATE NO 0005 FI NL SPEC YR 2005
PCN: 18887- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 95.0  DAYS TIME ALLON 8/15/2014 FI XED COVPLETI ON DAT!
SH 64 EAST OF RANGELY RESURFAC PERCENT TI ME: 72.52 ORI G TIVE ALLOW 8/15/2014 FI XED COVPLETI ON DAT
PRQJECT NO STAO64A- 002
SH 64 EAST OF RANGELY RESURFACI NG
NAVE OF RQAD: 064A
PRQIECT COUNTI ES: R O BLANCO
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 08/ 22/ 2014 DATE TI ME STARTED 04/07/2014
2273 R VER ROAD DATE LET 12/ 12/ 2013 DATE WORK BEGAN 04/ 07/ 2014
DATE AWARDED 12/ 19/ 2013 DATE TI ME STOPPED 07/10/ 2014
DATE CONTRACT EXECUTED 01/ 14/ 2014 DATE ACCEPTED 07/ 10/ 2014
GRAND JUNCTI ON CO 81505 DATE NOTI CE TO PROCEED 04/ 07/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 2,768, 138. 67 PARTI Ol PATI NG $ 2,768,138.68 $ 25,032. 25
AVWARD PRQJIECT AMT: $ 2,546, 243. 25 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 2,768, 138. 68 25,032.25
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,768, 138. 68 25,032.25
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 38, 193. 65
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,768, 138.68 63, 225. 90
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 2,768, 138.68 63, 225. 90
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 63, 225. 90

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18887 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18887-BI D ESTI MATE RUN 08/ 22/ 2014
PRQJECT: STA0B4A- 002 ESTI MATE NO 0005 09:13: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201-00001 Clearing and G ubbing Del eted per Form 105 - 22 0. 000 0. 000
ACRE 0. 000 0. 00
6, 800. 00000 0. 000 0.00
0010 202-00090 *Renoval of Delineator 342. 000 342. 000
EACH 0. 000 0. 00
4. 00000 342. 000 1, 368. 00
0015 202-00240 *Renoval of Asphalt Mat (Pl aning) 3, 400. 000 3, 400. 000
SY 0. 000 0. 00
3. 80000 3, 400. 000 12, 920. 00
0020 203- 00060 Enbanknent Material (Conplete In Place) Deleted per 0. 000 0. 000
Form 105 - 22
CcY 0. 000 0. 00
57. 00000 0. 000 0. 00
0025 203-01500 Bl adi ng 8. 000 8. 000
HOUR 0. 000 0. 00
94. 00000 8. 000 752. 00
0030 203-01597 *Pot hol i ng Del eted per Form 105 - 22 0. 000 0. 000
HOUR 0. 000 0. 00
190. 00000 0. 000 0. 00
0035 207-00205 Topsoi | Del eted per Form 105 - 22 0. 000 0. 000
CcY 0. 000 0. 00
132. 00000 0. 000 0. 00
0040 208- 00002 *Erosion Log (12 Inch) Deleted per Form 105 - 22 0. 000 0. 000
LF 0. 000 0. 00
4. 75000 0. 000 0. 00
0045 208- 00103 *Renoval and Disposal of Sedinent (Labor) Deleted per 0. 000 0. 000
Form 105 - 22
HOUR 0. 000 0. 00
98. 00000 0. 000 0. 00
0050 208-00105  *Renpval and Disposal of Sediment (Equipnent) Deleted 0. 000 0. 000
per Form 105 - 22 0. 000 0. 00
100. 00000 0. 000 0. 00
0055 208-00205  *Erosion Control Supervisor 32.000 32.000
HOUR 0. 000 0. 00

50. 00000 32. 000 1, 600. 00



CONTI D C18887 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18887-BI D ESTI MATE RUN 08/ 22/ 2014
PRQJECT: STA0B4A- 002 ESTI MATE NO 0005 09:13: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 210- 04030 *Modi fy Quardrail 375. 000 375. 000
LF 0. 000 0. 00
10. 00000 375. 000 3, 750. 00
0065 210- 04200 *Adj ust Quardrai l 2,025. 000 2, 025. 000
LF 0. 000 0. 00
5. 75000 2,025. 000 11, 643. 75
0070 212-00006 *Seedi ng (Native) Deleted per Form 105 - 22 0. 000 0. 000
ACRE 0. 000 0. 00
1, 285. 00000 0. 000 0. 00
0075 212-00032 *Soi | Conditioning Del eted per Form 105 - 22 0. 000 0. 000
ACRE 0. 000 0. 00
3, 300. 00000 0. 000 0. 00
0080 213-00012 *Spray-on Mil ch Bl anket Del eted per Form 105 - 22 0. 000 0. 000
ACRE 0. 000 0. 00
4, 300. 00000 0. 000 0. 00
0085 304- 06000 *Aggregat e Base Course (C ass 6) 3, 701. 660 3, 701. 660
TON 0. 000 0. 00
21.50000 3, 701. 660 79, 585. 69
0090 403-00720  Hot M x Asphalt (Patching) (Asphalt) 60. 650 60. 650
TON 0. 000 0. 00
168. 00000 60. 650 10, 189. 20
0095 403-34701 *Hot M x Asphalt (G ading SX) (75) 23,677.610 23,677.610
TON 0. 000 0. 00
44. 50000 23,677.610 1, 053, 653. 65
0100 411-03352 Asphal t Cenent Performance Gade (PG 58-28) 1, 291. 310 1,291. 310
TON 0. 000 0. 00
400. 00000 1, 291. 310 516, 524. 00
0105 411-10255 Enul sified Asphalt (Sl ow Setting) 8,113. 000 8, 113. 000
GAL 0. 000 0. 00
3. 00000 8,113. 000 24, 339. 00
0110 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 557. 000 1, 557. 000
LF 0. 000 0. 00

18. 00000 1, 557. 000 28, 026. 00



CONTI D C18887 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18887-BI D ESTI MATE RUN 08/ 22/ 2014
PRQJECT: STAO064A- 002 ESTI MATE NO 0005 09:13: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 606-01370 *Transition Type 3G 12. 000 12. 000
EACH 0. 000 0. 00
1, 400. 00000 12. 000 16, 800. 00
0120 606-01385 *Transition Type 3J 2.000 2.000
EACH 0. 000 0. 00
765. 00000 2.000 1, 530. 00
0125 606- 01390 *End Anchorage Type 3K 2.000 2.000
EACH 0. 000 0. 00
1, 125. 00000 2.000 2,250. 00
0130 606- 02005 *End Anchorage (Flared) Del eted per MCR CMD # 3 0. 000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0135 612-00001  *Delineator (Type I) 284. 000 284. 000
EACH 0. 000 0. 00
21. 00000 284. 000 5, 964. 00
0140 612-00003 *Del i neator (Type II1) 139. 000 139. 000
EACH 0. 000 0. 00
24.00000 139. 000 3, 336. 00
0145 614-00011 *Sign Panel (Qass I) 60. 000 60. 000
SF 0. 000 0. 00
14. 00000 60. 000 840. 00
0150 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 8. 000 8. 000
EACH 0. 000 0. 00
100. 00000 8. 000 800. 00
0155 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
7,500. 00000 1. 000 7,500. 00
0160 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
348, 615. 00000 1. 000 348, 615. 00
0165 626- 01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00



CONTI D C18887 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18887- BI D ESTI MATE RUN 08/ 22/ 2014
PRQJECT: STAO064A- 002 ESTI MATE NO 0005 09:13: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 627-00001 *Pavenent Mar ki ng Pai nt 1, 786. 000 1, 786. 000
GAL 0. 000 0. 00
25. 00000 1, 786. 000 44, 650. 00
0175 627-00005 *Epoxy Pavenent MarKking 660. 000 660. 000
GAL 0. 000 0. 00
75. 00000 660. 000 49, 500. 00
0180 630- 00000 *Fl aggi ng 2, 349. 000 2,349. 000
HOUR 0. 000 0. 00
20. 00000 2,349. 000 46, 980. 00
0185 630- 00007 *Traffic Control Inspection 37.000 37.000
DAY 0. 000 0. 00
100. 00000 37.000 3, 700. 00
0190 630- 00012 *Traffic Control Management 54. 000 54. 000
DAY 0. 000 0. 00
575. 00000 54. 000 31, 050. 00
0195 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 2.000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0200 630-80341 *Construction Traffic Sign (Panel Size A) 70. 000 70. 000
EACH 0. 000 0. 00
25. 00000 70. 000 1, 750. 00
0205 630-80342 *Construction Traffic Sign (Panel Size B) 76. 000 76. 000
EACH 0. 000 0. 00
35. 00000 76. 000 2, 660. 00
0210 630-80343 *Construction Traffic Sign (Panel Size C 10. 000 10. 000
EACH 0. 000 0. 00
40. 00000 10. 000 400. 00
0215 630-80344 *Construction Traffic Sign (Special) 48. 000 48. 000
SF 0. 000 0. 00
15. 00000 48. 000 720. 00
0220 630- 80355 *Portabl e Message Sign Panel 3. 000 3. 000
EACH 0. 000 0. 00
2, 000. 00000 3. 000 6, 000. 00



CONTI D C18887 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18887-BI D ESTI MATE RUN 08/ 22/ 2014
PRQJECT: STAO064A- 002 ESTI MATE NO 0005 09:13: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 630- 80360 *Drum Channel i zi ng Devi ce 53. 000 53. 000
EACH 0. 000 0. 00
8. 00000 53. 000 424. 00
0230 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 18. 000 18. 000
EACH 0. 000 0. 00
10. 00000 18. 000 180. 00
0235 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 12. 000 12.000
EACH 0. 000 0. 00
10. 00000 12. 000 120. 00
0240 630- 80380 *Traffic Cone 70. 000 70. 000
EACH 0. 000 0. 00
1. 00000 70. 000 70. 00
0245 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 1. 000
LS 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0250 630- 86810 *Traffic Signal (Tenporary) Deleted per CMD # 6 0. 000 0. 000
EACH 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
0255 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70011 F/ A Partnering Del eted per Form 105 - 22 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70018 F/ A Roadway Snoot hness | ncentive 127, 663. 340 102, 631. 090
FA 25, 032. 250 25,032. 25
1. 00000 127, 663. 340 127, 663. 34
0275 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 118, 472. 420 118, 472. 420
FA 0. 000 0. 00
1. 00000 118, 472. 420 118, 472. 42



CONTI D C18887 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18887-BI D ESTI MATE RUN 08/ 22/ 2014
PRQJECT: STAO064A- 002 ESTI MATE NO 0005 09:13: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS QrYy TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 700-70021 F/ A On-The-Job Trai nee Del eted per CMO # 10 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700- 70025 F/' A Quality Incentive Paynent - 30, 045. 350 - 30, 045. 350
F A 0. 000 0. 00
1. 00000 - 30, 045. 350 - 30, 045. 35
0470 630-80370 Conc Barrier (Tenp) Added Per MCR/ CMO # 2 360. 000 360. 000
LF 0. 000 0. 00
32. 00000 360. 000 11, 520. 00
0475 606- 02003 End Anchor (Nonfl ared) Added per MCR/ CMO # 3 10. 000 10. 000
EACH 0. 000 0. 00
2, 365. 00000 10. 000 23, 650. 00
0480 630- 00001 Pilot Car Qperation Added per MCR/ CMO # 4 277.000 277.000
HOUR 0. 000 0. 00
44. 00000 277.000 12, 188. 00
0500 900- 00006 Added Item (Dollar)/ Elininated |Item Conpensation Added 18, 700. 000 18, 700. 000
per CMD # 6
DOL 0. 000 0. 00
1. 00000 18, 700. 000 18, 700. 00
0505 900- 00006 Added Item (Dol lar)/ Overweight Load Price Reduction -20. 000 -20. 000
Added per CMO # 7
DOL 0. 000 0. 00
1. 00000 -20. 000 -20.00
0510 900- 00006 Added Item (Dollar)/ Materials Price Reduction Added -6,721.380 -6,721. 380
per CMD # 9
DOL 0. 000 0. 00
1. 00000 -6,721. 380 -6,721.38
0515 700- 70021 F/ A On- The-Job Trai nee Added per CMD # 10 797. 000 797. 000
HOUR 0. 000 0. 00
2.00000 797. 000 1, 594. 00

CAT NOO0300

0290 202-00246

STRUCTURE D- 02- A

*Renoval of Asphalt Mat (Planing) (Special)

CAT 0200 CURRENT AMI $ 2,609,191.32 %

280. 000
SY
26. 00000

280. 000
0. 000
280. 000

25,032.25% 2,609, 191. 32

7,280. 00



CONTI D C18887 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 18887-BI D ESTI MATE RUN 08/ 22/ 2014
PRQJECT: STA0B4A- 002 ESTI MATE NO 0005 09:13: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURE D-02-A

0295 202-00425 *Renoval of Bridge Railing 225. 000 225. 000
LF 0. 000 0. 00
13. 60000 225. 000 3, 060. 00
0300 202- 00450 *Renoval of Portions of Present Structure (Oass 1) 25. 000 25. 000
SY 0. 000 0. 00
175. 00000 25. 000 4,375.00
0305 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 0. 000 0. 000
Del eted per Form 105 - 22
SY 0. 000 0.00
240. 00000 0. 000 0. 00
0310 403-34701  *Hot M x Asphalt (Gading SX) (75) 34. 870 34. 870
TON 0. 000 0. 00
44.50000 34.870 1,551.72
0315 411- 03352 Asphalt Cenent Performance G ade (PG 58-28) 1.930 1.930
TON 0. 000 0.00
400. 00000 1. 930 772.00
0320 411-10255 Enul sified Asphalt (Sl ow Setting) Del eted per Form 105 0. 000 0. 000
- 22
GAL 0. 000 0. 00
3. 00000 0. 000 0. 00
0325 515-00120 *Wat er proof i ng ( Menbrane) 282. 000 282. 000
SY 0. 000 0. 00
18. 00000 282. 000 5,076. 00
0330 518-03000 *Sawi ng and Seal i ng Bridge Joint 60. 000 60. 000
LF 0. 000 0. 00
74. 00000 60. 000 4, 440. 00
0335 601- 03540 *Concrete O ass DI (Deck Topping) 0. 700 0.700
CcY 0. 000 0.00
2, 000. 00000 0. 700 1, 400. 00
0340 606-11010 *Bridge Rail Type 10R 211. 000 211. 000
LF 0. 000 0. 00

113. 00000 211. 000 23,843.00



CONTI D C18887 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 18887-BI D ESTI MATE RUN 08/ 22/ 2014
PRQJECT: STA0B4A- 002 ESTI MATE NO 0005 09:13: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURE D-02-A

0485 518-01250 Br Expan Cover Plate Str D-02-A added per MCR/ CMD #5 48. 000 48. 000
LF 0. 000 0.00
13. 50000 48. 000 648. 00
CAT 0300 CURRENT AMI  $ 52,445.72 % 0.00% 52,445.72

CAT NOO301 STRUCTURE D-02-B

0345 202- 00246 *Renoval of Asphalt Mat (Planing) (Special) 251. 000 251. 000
SY 0. 000 0. 00
26. 00000 251. 000 6, 526. 00
0350 202-00425 *Renoval of Bridge Railing 205. 000 205. 000
LF 0. 000 0. 00
13. 60000 205. 000 2,788.00
0355 202- 00450 *Renoval of Portions of Present Structure (Oass 1) 17. 000 17.000
SY 0. 000 0.00
175. 00000 17. 000 2,975.00
0360 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 0. 000 0. 000
Del eted per Form 105 - 22
SY 0. 000 0. 00
240. 00000 0. 000 0. 00
0365 403-34701  *Hot M x Asphalt (Gading SX) (75) 48. 550 48. 550
TON 0. 000 0. 00
44.50000 48. 550 2,160. 48
0370 411-03352 Asphalt Cenent Performance G ade (PG 58-28) 2.750 2.750
TON 0. 000 0.00
400. 00000 2.750 1, 100. 00
0375 411-10255 Emul sified Asphalt (Sl ow Setting) Deleted per Form 105 0. 000 0. 000
- 22
GAL 0. 000 0.00
3. 00000 0. 000 0. 00
0380 515-00120 *Wat er proof i ng ( Menbrane) 255. 000 255. 000
SY 0. 000 0. 00
18. 00000 255. 000 4,590. 00
0385 518-03000 *Sawi ng and Seal i ng Bridge Joint 60. 000 60. 000
LF 0. 000 0. 00

74. 00000 60. 000 4, 440. 00



CONTI D C18887 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 18887-BI D ESTI MATE RUN 08/ 22/ 2014
PRQJECT: STAO064A- 002 ESTI MATE NO 0005 09:13:18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NOO0301 STRUCTURE D-02-B
0390 601- 03540 *Concrete O ass DI (Deck Topping) 0. 500 0. 500
CcY 0. 000 0.00
2, 000. 00000 0. 500 1, 000. 00
0395 606-11010 *Bridge Rail Type 10R 191. 000 191. 000
LF 0. 000 0. 00
113. 00000 191. 000 21, 583. 00
0490 518-01250 Br Expan Cover Plate Str D-02-B added per MCRICMD # 5 48. 000 48. 000
LF 0. 000 0. 00
13. 50000 48. 000 648. 00
CAT 0301 CURRENT AMI  $ 47,810.48 $ 0.00$ 47, 810. 48
CAT NO0302 STRUCTURE D-02-F
0400 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 195. 000 195. 000
SY 0. 000 0. 00
26. 00000 195. 000 5, 070. 00
0405 202-00425 *Renoval of Bridge Railing 163. 000 163. 000
LF 0. 000 0. 00
13. 60000 163. 000 2,216. 80
0410 202- 00450 *Renoval of Portions of Present Structure (O ass 1) 12. 000 12. 000
SY 0. 000 0. 00
175. 00000 12. 000 2,100. 00
0415 202- 00453 *Renoval of Portions of Present Structure (dass 2) 0. 000 0. 000
Del eted per Form 105 - 22
SY 0. 000 0.00
240. 00000 0. 000 0. 00
0420 403-34701  *Hot Mx Asphalt (Gading SX) (75) 48. 300 48. 300
TON 0. 000 0. 00
44.50000 48. 300 2,149.35
0425 411- 03352 Asphalt Cenent Performance G ade (PG 58-28) 2.730 2.730
TON 0. 000 0.00
400. 00000 2.730 1, 092. 00
0430 411-10255 Enul sified Asphalt (Sl ow Setting) Del eted per Form 105 0. 000 0. 000
- 22
GAL 0. 000 0. 00
3. 00000 0. 000 0.00




CONTI D C18887 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 18887-BI D ESTI MATE RUN 08/ 22/ 2014
PRQIECT: STA0B4A- 002 ESTI MATE NO 0005 09:13: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302 STRUCTURE D-02-F

0435 515-00120 *Wat er proof i ng ( Menbrane) 199. 000 199. 000
Sy 0. 000 0. 00
18. 00000 199. 000 3,582.00
0440 518-03000 *Sawi ng and Seal i ng Bridge Joint 30. 000 30. 000
LF 0. 000 0. 00
74. 00000 30. 000 2,220.00
0445 601- 03540 *Concrete O ass DI (Deck Topping) 0. 300 0. 300
Cy 0. 000 0. 00
2, 000. 00000 0. 300 600. 00
0450 606-11010 *Bridge Rail Type 10R 149. 000 149. 000
LF 0. 000 0. 00
113. 00000 149. 000 16, 837. 00
0495 518-01250 Br Expan Cover Plate Str. D-02-F added per MCR/ CMD #5 24.000 24. 000
LF 0. 000 0. 00
13. 50000 24.000 324.00
CAT 0302 CURRENT AMI  $ 36,191.15$ 0.00$ 36, 191. 15

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0455 620- 00001 Field Office (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0460 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0465 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 500. 00000 1. 000 2,500. 00
CAT 0400 CURRENT AMI  $ 22,500.00 $ 0.00$ 22,500. 00

PRQJIECT TOTAL CURRENT AMI $ 2,768, 138.67 $ 25,032.25% 2,768, 138.67



